Project Cost Estimation Report

Category: Semi-Detached Software Project

Efforts Adjustment Factor (EAF): 1.0

Lines of Code (LOC): 19157

KLOC: 19.16

Effort (E): 81.91 Person-Months

Time (T): 11.68 Months

People (P): 8 Persons

Cost Estimation:

Description	Amount (Rs.)
Developer Cost	0.0
Final System Cost	55000.0
Paid Software Cost	0
Miscellaneous Cost	10000
Total Cost	65000.0